

## STADIUM SHOPPING CENTRE



- Much of 2017 was spent working with the Consultant team refining the design, there have been no significant material changes during this process, the building shape, structure and façade all remain similar to the original Development Permit application set
- WSL has engaged PCL as the General Contractor, Gibbs Gage Architecture as the prime Architect for the site and Marshal Tittlemore Architects on the Hotel
- Estimated timing for the submission of the revised Development Permit is end of October, 2017
- The consultant team is working full time producing Construction Drawings for the entire project, estimated timeline for completion of drawings is Spring, 2018
- Current estimated timeline for construction start is mid-2018, the Project construction schedule is in development

**Please contact us anytime if there are questions about the project. We can be reached at 403-263-6940 or [stadium@westernsecurities.com](mailto:stadium@westernsecurities.com)**